

~~SECRET~~
CONFIDENTIAL

DOC <u>6</u>	REV DATE <u>15 APR 1980</u>	BY <u>064540</u>
ORIG COMP <u>033</u>	OPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>3</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR 10-2

TO: Inspection Branch/PD/OL

DATE: 10 November 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO: ED-161, T.O. 1REPORT NO: 3
(If final, so state)Contractor 25X1Addressee 25X1Commodity/Service CB-17 Collection Receiver Classification SECRETNo. of Prototypes 2 Contract Completion Date April 1960The Contractor is on schedule ☒ Yes ☐ NoThe Contractor will remain within his allocated funds ☒ Yes ☐ NoAn extension of time will be necessary ☐ Yes ☒ NoAll phases of the technical progress are satisfactory ☒ Yes ☐ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 4 November 1959

APPROVED:

Inspected by: 25X1

Division: _____

Extension: _____

Chief, Engineering Staff, OC

CONFIDENTIAL
~~SECRET~~

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 21 August 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: RD-161, T.O. 1

REPORT NO.: 1
(If final, so state)

Contractor

Address

Commodity/Service CR-17 Collection Receiver Classification SECRET

No. of Prototypes 2 Contract Completion Date April 1960

The Contractor is on schedule ☒ Yes ☐ No

The Contractor will remain within his allocated funds ☒ Yes ☐ No

An extension of time will be necessary ☐ Yes ☒ No

All phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments

Recommended Action Continued monitoring.

Date of Visit to Contractor's Plant 20 August 1959

APPROVED:

Inspected by:

Division:

Extension:

Chief, Engineering Staff, OC

CONFIDENTIAL

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 20 October 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO: RD-161, T.O. 1

REPORT NO: 2
(If final, so state)

Contractor _____

Addressee _____

Commodity/Service CR-17 Collection Rec. Classification SECRET

No. of Prototypes 2 Contract Completion Date April 1960

The Contractor is on schedule ☒ Yes ☐ No

The Contractor will remain within his allocated funds ☒ Yes ☐ No

An extension of time will be necessary ☐ Yes ☒ No

All phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments _____

Recommended Action Continued monitoring.

Date of Visit to Contractor's Plant 20 August 1959

APPROVED:

Inspected by: _____

Division: _____

Extension: _____

Chief, Engineering Staff, OC

CONFIDENTIAL
SECRET

25X1

25X1